
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/03/2004

ESTIMATE SUMMARY 14:07:55

CONTID: C12606 ESTIMATE NO: 0006 PROG 2002

PCN: 12606-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R.R. Overpass E/O Kremmling PERCENT TIME:

PROJECT NO: BR 0402-056

R.R. Overpass E/O Kremmling

NAME OF ROAD: 040A

PROJECT COUNTIES: GRAND

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 05/03/2004 DATE TIME STARTED 09/24/2003

5670 FRANKLIN STREET DATE LET 08/07/2003 DATE WORK BEGAN 09/24/2003

DATE AWARDED 08/13/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/22/2003 DATE ACCEPTED

DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 09/24/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,705,878.09 PARTICIPATING $ $ 56,597.15

AWARD PROJECT AMT: 2,590,348.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
90,036.18

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -331.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.19

66.5 TIME ALLOW:

ORIG TIME ALLOW:

189 WORK DAYS

WORK DAYS180

27.25%

1,968,416.79

56,597.15

146,633.33

146,301.75

$

$

$

$

737,461.30

0.00

737,461.30

332,742.70

1,070,204.00

-7,612.27

0.00

1,062,591.73

0.00

AMOUNT DUE 1,062,591.73 146,301.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,301.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.000 0.00

60,000.00000 0.900 54,000.00

201-00000

0010 REMOVAL OF PIPE 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

202-00033

0015 REMOVAL OF DELINEATOR 15.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

202-00090

0020 REMOVAL OF ASPHALT MAT 8,500.000 0.000

SY 0.000 0.00

4.50000 0.000 0.00

202-00220

0025 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

202-00500

0030 REMOVAL OF GROUND SIGN 5.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

202-00810

0035 *REMOVAL OF FENCE 3,075.000 2,692.000

LF 0.000 0.00

0.50000 2,692.000 1,346.00

202-01000

0040 *REMOVAL OF CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-01400

0045 OBLITERATE OLD ROAD 1.000 0.000

L S 0.000 0.00

35,000.00000 0.000 0.00

202-07000

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 89,791.000 79,800.000

CY 0.000 0.00

4.00000 79,800.000 319,200.00

203-00060

0055 BACKHOE 50.000 4.500

HOUR 0.000 0.00

110.00000 4.500 495.00

203-01510
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PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING 40.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01550

0065 TRUCK (DUMP) 50.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01582

0070 LABORER 40.000 0.000

HOUR 0.000 0.00

26.00000 0.000 0.00

203-02330

0075 WETLAND TOPSOIL 180.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

207-00305

0080 STOCKPILE WETLAND TOPSOIL 180.000 180.000

CY 0.000 0.00

9.00000 180.000 1,620.00

207-00310

0085 *EROSION LOG (SPECIAL) 150.000 0.000

LF 0.000 0.00

3.50000 0.000 0.00

208-00006

0090 *SEEDING (NATIVE) 6.500 0.000

ACRE 0.000 0.00

258.00000 0.000 0.00

212-00006

0095 *SEEDING (WETLANDS) 1.900 0.000

ACRE 0.000 0.00

858.00000 0.000 0.00

212-00028

0100 *MULCHING (WEED FREE) 8.400 0.000

ACRE 0.000 0.00

333.00000 0.000 0.00

213-00003

0105 *MULCH TACKIFIER 1,265.000 0.000

LB 0.000 0.00

1.57000 0.000 0.00

213-00061

0110 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,321.000 0.000

SY 0.000 0.00

1.15000 0.000 0.00

216-00041



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 3,374.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-06000

0115 MATERIAL ALLOWANCE 3,374.000

TON 0.000 0.00

4.50000 3,374.000 15,183.00

0120 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 555.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-07009

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 3,740.000 0.000

TON 0.000 0.00

39.98000 0.000 0.00

403-36400

0130 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 232.000 0.000

TON 0.000 0.00

270.79000 0.000 0.00

411-03355

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 753.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0140 *EMULSIFIED ASPHALT (PRIME COAT) 1,734.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10300

0145 36 INCH REINFORCED CONCRETE PIPE 48.000 0.000

LF 0.000 0.00

85.00000 0.000 0.00

603-01360

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 475.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

606-00301

0155 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

606-01370

0160 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

606-02001
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PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *END POST 10.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00005

0170 *CORNER AND LINE BRACE POST 8.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

607-00010

0175 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,081.000 0.000

LF 0.000 0.00

2.85000 0.000 0.00

607-01100

0180 *28 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

10,200.00000 0.000 0.00

611-00028

0185 *DELINEATOR (TYPE I) 26.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001

0190 *SIGN PANEL (CLASS I) 40.000 0.000

SF 0.000 0.00

21.00000 0.000 0.00

614-00011

0195 *STEEL SIGN POST (2 INCH ROUND) 65.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

614-01502

0200 24 INCH CULVERT PIPE 104.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

617-00024

0205 30 INCH CULVERT PIPE 106.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

617-00030

0210 CONSTRUCTION SURVEYING 1.000 0.581

L S 0.000 0.00

30,000.00000 0.581 17,430.00

625-00000

0215 *MOBILIZATION 1.000 0.500

L S 0.100 17,090.00

170,900.00000 0.600 102,540.00

626-00000
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PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 EPOXY PAVEMENT MARKING 50.000 0.000

GAL 0.000 0.00

98.00000 0.000 0.00

627-00005

0225 SURVEY MONUMENT (TYPE 1) 15.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

629-01001

0230 *FLAGGING 4,000.000 571.000

HOUR 7.000 133.00

19.00000 578.000 10,982.00

630-00000

0235 *TRAFFIC CONTROL INSPECTION 81.000 33.000

DAY 8.000 800.00

100.00000 41.000 4,100.00

630-00007

0240 *TRAFFIC CONTROL MANAGEMENT 180.000 41.000

DAY 19.000 5,377.00

283.00000 60.000 16,980.00

630-00012

0245 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80336

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80341

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 7.000

EACH 1.000 45.00

45.00000 8.000 360.00

630-80342

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 5.000

EACH 1.000 50.00

50.00000 6.000 300.00

630-80343

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

630-80355

0270 *DRUM CHANNELIZING DEVICE 50.000 5.000

EACH 0.000 0.00

40.00000 5.000 200.00

630-80360
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PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 0.000 0.00

45.00000 2.000 90.00

630-80363

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 2.500

EACH 0.000 0.00

50.00000 2.500 125.00

630-80364

0285 *TRAFFIC CONE 50.000 5.000

EACH 0.000 0.00

15.00000 5.000 75.00

630-80380

0290 F/A MINOR CONTRACT REVISIONS 33,548.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0295 F/A ON-THE-JOB TRAINEE 512.000 80.000

HOUR 40.400 40.40

1.00000 120.400 120.40

700-70021

0300 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0305 F/A QUALITY INCENTIVE PAYMENT 10,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0310 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0625 F/A RR FLAGGING CMO # 2 19,069.100 19,069.100

F A 0.000 0.00

1.00000 19,069.100 19,069.10

700-70042

0650 12 IN PLASTIC PIPE MCR LINE # 5 60.000 60.000

LF 0.000 0.00

30.00000 60.000 1,800.00

619-50960

CAT 0200 $23,535.40 573,515.50CURRENT AMT 1,315,956.53 $$
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PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0315 REMOVAL OF BRIDGE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

65,000.00000 0.000 0.00

202-00401

0320 STRUCTURE EXCAVATION 90.000 45.000

CY 45.000 382.50

8.50000 90.000 765.00

206-00000

0325 *STRUCTURE BACKFILL (CLASS 1) 733.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00100

0325 MATERIAL ALLOWANCE 732.991

CY 0.000 0.00

7.93570 732.991 5,816.80

0330 STRUCTURE BACKFILL (CLASS 2) 363.000 0.000

CY 34.000 476.00

14.00000 34.000 476.00

206-00200

0335 *MECHANICAL REINFORCEMENT OF SOIL 733.000 0.000

CY 0.000 0.00

17.10000 0.000 0.00

206-00360

0340 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

3,750.00000 0.000 0.00

206-01781

0345 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

3,750.00000 0.000 0.00

206-01782

0350 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 246.000 0.000

TON 0.000 0.00

39.98000 0.000 0.00

403-36400

0355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 15.000 0.000

TON 0.000 0.00

270.79000 0.000 0.00

411-03355

0360 *PILE TIP 16.000 16.000

EACH 0.000 0.00

70.00000 16.000 1,120.00

502-00460
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PCN: 12606-BID ESTIMATE RUN

PROJECT: BR 0402-056 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0360 MATERIAL ALLOWANCE PILE TIPE 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

0365 *STEEL PILING (HP 12X74) 1,116.500 1,116.500

LF 0.000 0.00

24.00000 1,116.500 26,796.00

502-11274

0365 MATERIAL ALLOWANCE H PILE (12X74) 0.000

LF 0.000 0.00

12.09000 0.000 0.00

0370 *DRILLED CAISSON (48 INCH) 220.000 217.780

LF 0.000 0.00

175.00000 217.780 38,111.50

503-00048

0375 RIPRAP (12 INCH) 2.000 0.000

CY 0.000 0.00

190.00000 0.000 0.00

506-00212

0380 CONCRETE SLOPE AND DITCH PAVING 88.000 0.000

CY 0.000 0.00

350.00000 0.000 0.00

507-00000

0385 BRIDGE DRAIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

513-00690

0390 *WATERPROOFING (MEMBRANE) 1,488.000 0.000

SY 0.000 0.00

8.01000 0.000 0.00

515-00120

0395 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 0.000

LF 0.000 0.00

125.00000 0.000 0.00

518-01004

0400 CONCRETE CLASS D (BRIDGE) 751.000 19.600

CY 64.850 21,076.25

325.00000 84.450 27,446.25

601-03040

0405 STRUCTURAL CONCRETE COATING 147.000 0.000

SY 0.000 0.00

7.20000 0.000 0.00

601-40300
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PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0410 *REINFORCING STEEL 85,134.000 18,565.000

LB 19,222.000 8,649.90

0.45000 37,787.000 17,004.15

602-00000

0415 *REINFORCING STEEL (EPOXY COATED) 90,558.000 0.000

LB 0.000 0.00

0.55000 0.000 0.00

602-00020

0420 *BRIDGE RAIL TYPE 7 (SPECIAL) 723.000 0.000

LF 0.000 0.00

85.00000 0.000 0.00

606-10705

0425 *FENCE CHAIN LINK (SPEC) (78 IN) 320.000 0.000

LF 0.000 0.00

29.50000 0.000 0.00

607-53178

0430 2 INCH ELECTRICAL CONDUIT 1,347.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

613-00200

0435 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,406.000 0.000

SF 0.000 0.00

40.00000 0.000 0.00

618-01994

0435 MATERIAL ALLOWANCE 5,678.000

SF 0.000 0.00

31.77000 5,678.000 180,390.06

0435 MATERIAL ALLOWANCE 0.000

SF 2,834.000 90,036.18

31.77000 2,834.000 90,036.18

0620 ADDED ITEM (DOLLAR)/ PILE CUT OFF 932.800 932.800

DOL 0.000 0.00

1.00000 932.800 932.80

900-00006

0655 ADDED ITEM (DOLLAR)/ MCR LINE # 7  LABORATORY COST 129.800 0.000

DOL 129.800 129.80

1.00000 129.800 129.80

900-00006

CAT 0300 $120,750.63 389,024.54CURRENT AMT 1,037,008.81 $$
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PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0440 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

202-00400

0445 *REMOVAL OF FENCE 100.000 0.000

LF 0.000 0.00

0.50000 0.000 0.00

202-01000

0450 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 700.000 0.000

CY 0.000 0.00

4.00000 0.000 0.00

203-00060

0455 STRUCTURE EXCAVATION 267.000 0.000

CY 0.000 0.00

8.50000 0.000 0.00

206-00000

0460 STRUCTURE BACKFILL (FLOW-FILL) 45.000 0.000

CY 0.000 0.00

80.00000 0.000 0.00

206-00065

0465 *STRUCTURE BACKFILL (CLASS 1) 360.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00100

0465 MATERIAL ALLOWANCE 360.000

CY 0.000 0.00

7.93570 360.000 2,856.85

0470 *SILT FENCE 100.000 0.000

LF 0.000 0.00

1.25000 0.000 0.00

208-00020

0475 *RESET FENCE 25.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

210-01000

0480 *RESET GATE 1.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

210-01011

0485 AGGREGATE BASE COURSE (CLASS 6) 163.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-06000
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PCN: 12606-BID ESTIMATE RUN

PROJECT: BR 0402-056 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0485 MATERIAL ALLOWANCE 163.000

TON 0.000 0.00

4.50000 163.000 733.50

0490 AGGREGATE BASE COURSE (CLASS 7) 6.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

304-07000

0495 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 36.000 0.000

TON 0.000 0.00

39.98000 0.000 0.00

403-36400

0500 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3.000 0.000

TON 0.000 0.00

270.79000 0.000 0.00

411-03355

0505 *EMULSIFIED ASPHALT (SLOW-SETTING) 8.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0510 *EMULSIFIED ASPHALT (PRIME COAT) 22.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10300

0515 STRUCTURAL PLATE ARCH PIPE (13 FOOT 6 INCH X 9 FOOT 6 
INCH) 

94.000 0.000

LF 0.000 0.00

500.00000 0.000 0.00

510-20025

0520 *CONCRETE CLASS B (WALL) 19.000 0.000

CY 0.000 0.00

550.00000 0.000 0.00

601-01050

0525 *REINFORCING STEEL 1,492.000 0.000

LB 0.000 0.00

0.45000 0.000 0.00

602-00000

0530 *END POST 2.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00005

0535 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 100.000 0.000

LF 0.000 0.00

2.85000 0.000 0.00

607-01100
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PCN: 12606-BID ESTIMATE RUN 05/03/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0006 14:07:55
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0540 CONCRETE BARRIER (TEMPORARY) 300.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

630-80370

0630 *MONITORING TECHNICIAN MCR LINE # 1 0.000 0.000

HOUR 0.000 0.00

50.60000 0.000 0.00

250-00050

0635 *ENVIRONMENTAL HEALTH AND SAFETY MCR LINE # 2 0.400 0.000

L S 0.400 1,486.00

3,715.00000 0.400 1,486.00

250-00100

0640 *HEALTH AND SAFETY OFFICER MCR LINE # 3 4.000 0.000

HOUR 4.000 316.80

79.20000 4.000 316.80

250-00110

0645 *MATERIAL SAMPLING AND DELIVERY MCR LINE # 4 3.000 0.000

EACH 3.000 544.50

181.50000 3.000 544.50

250-00120

CAT 0301 $2,347.30 5,937.65CURRENT AMT 97,967.85 $$

CAT NO0302 WALL D-11-B 

0545 STRUCTURE EXCAVATION 305.000 0.000

CY 0.000 0.00

8.50000 0.000 0.00

206-00000

0550 *STRUCTURE BACKFILL (CLASS 1) 2,260.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00100

0550 MATERIAL ALLOWANCE 2,260.000

CY 0.000 0.00

7.93570 2,260.000 17,934.68

0555 *MECHANICAL REINFORCEMENT OF SOIL 722.000 0.000

CY 0.000 0.00

17.10000 0.000 0.00

206-00360

0560 *BLOCK FACING 2,086.000 0.000

SF 0.000 0.00

10.82000 0.000 0.00

504-04410
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NO.
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NO.
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CURRENT
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0302 WALL D-11-B 

0565 *CONCRETE CLASS B (WALL) 8.000 0.000

CY 0.000 0.00

550.00000 0.000 0.00

601-01050

0570 *REINFORCING STEEL 300.000 0.000

LB 0.000 0.00

0.45000 0.000 0.00

602-00000

CAT 0302 $0.00 17,934.68CURRENT AMT 94,024.22 $$

CAT NO0303 WALL D-11-C 

0575 STRUCTURE EXCAVATION 140.000 0.000

CY 0.000 0.00

8.50000 0.000 0.00

206-00000

0580 *STRUCTURE BACKFILL (CLASS 1) 2,494.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00100

0580 MATERIAL ALLOWANCE 2,493.999

CY 0.000 0.00

7.93570 2,493.999 19,791.63

0585 *MECHANICAL REINFORCEMENT OF SOIL 728.000 0.000

CY 0.000 0.00

17.10000 0.000 0.00

206-00360

0590 *BLOCK FACING 2,079.000 0.000

SF 0.000 0.00

10.82000 0.000 0.00

504-04410

0595 *CONCRETE CLASS B (WALL) 6.000 0.000

CY 0.000 0.00

550.00000 0.000 0.00

601-01050

0600 *REINFORCING STEEL 278.000 0.000

LB 0.000 0.00

0.45000 0.000 0.00

602-00000

CAT 0303 $0.00 19,791.63CURRENT AMT 96,920.68 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00012

0615 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 64,000.00CURRENT AMT 64,000.00 $$

PROJECT TOTAL 146,633.33 $ 1,070,204.00CURRENT AMT 2,705,878.09 $$


